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Row (a) Direct project Administration 
Costs 
This is a straight-forward well construction 
project that is all being constructed on a 
local church site. The admin costs should 
be easy since the District has several other 
grants they are completing for the 
"Complete Well Conveyance and FBR 
Treatment System" and the administrative 
tasks should be similar.  Therefore, 5% has 
been allocated for the Administration costs 
based on the District's previous experience 
with grants. 

Row (b) Land Purchase/Easement 
This cost was estimated from the District 
after their discussions with Church 
personnel and past experience with 
easement costs. 

Row (c) 
Planning/Design/Engineering/Environ
mental Documentation - Design and 
Implementation 
CEQA and Design fee are from consultant 
engineer's cost estimate. 

Row (d) Construction/Implementation 
Engineer's Cost Estimate for Construction 
of the Project, attached along with Driller's 
Quote for Services. Also, for bid documents 
and preparation, the budget was based on 
the District's previous experience with 
projects of this size and type. 

Row (e) Environmental Compliance / 
Mitigation/ Enhancement 
Filing for Notice of Exemption.  See Row 
(c). 

Row (f) Construction Administration 
The District will administer this contract 
themselves.  

Row (g) Other Costs 
N/A. 
 
 
 

Row (h) Construction/Implementation 
Contingency 
Construction contingency estimated at 10%-
15% of the construction cost.  Typically, this 
percentage is 15% for most engineering 
projects that the District constructs.  
However, because this is a straight-forward 
well that is being constructed, there should 
be relatively few unknowns and therefore, a 
10% contingency is being used for some of 
the construction tasks, which is considered 
adequate for this project. 


